RRIFR Project Schedule Update
April 5, 2010
Progress and Status Updates

D1610

RR Flow Modeling:

e River Flow Modeling; Agency staff continues to run model validation

Interim Flow Change Petition

e Change Petition - Agency is filing a Change Petition and Draft Order [Pam Jeane]
D1610 Permanent Changes

e SWRCB issued a Public Notice

e EIR document: Deadline to file NOP June 30, 2010

Public Outreach/Stakeholder Process

Estuary

o Dry Creek Valley Association: SCWA staff made presentation to 200 landowners re: Status of
the BO

Engineering Studies

e Adaptive Outlet Channel Plan — a draft Management Plan has been transmitted to
NMFS,CDFG and State Parks

e  Channel Management Plan — pending approval implementation will start May 2010

Environmental

o  Water Quality/Juvenile Salmonid/Invertebrate Monitoring: activities to resume in April/May

Jetty Study

e Jetty Study Plan, PWA engaged to prepare plan, deliverable in July 2010

Estuary CEQA Process

e CEQA Document will cover Outlet Channel and Jetty Study; Estuary Circulation Model will
provide data to inform the CEQA documents

Dry Creek

Dry Creek Trib work

e Sotoyome RCD projects: Resume projects after May 15

e SCWA, PRMD and DTPW Wallace/Grape Creek Projects, permit process underway
Dry Creek Enhancements

e Geomorphology Study: Interfluve preparing the final Condition Assessment Report
o Demonstration Project — Design and CEQA Process have started

Dry Creek Pipeline

e Feasibility Study: HDR will transmit a draft report Mid-April

Mirabel Wohler

Mirabel Fish Screen Feasibility Study

e RFP process for Engineering Design, short list has been developed
e SCWA applying for CDFG Grant funding

Wohler Pond Decommissioning

e Engineering Plan Finalized, Commence work Spring 2010



